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ESTIMATE RUN 11/04/2019

ESTIMATE SUMMARY 08:23:42

CONTID: C20942         ESTIMATE NO: 0004 FINL 2005

PCN: 20942-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Region 4 at US 85 bus @ 26th St and US 85 @ CR 14.5. PERCENT TIME:

PROJECT NO: STAR400-345                   

FY18 SIGNAL POLE REPLACEMENTS

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 978,113.11 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 983,727.75 NON-PARTICIPATING 7,991.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 14,755.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

115.56

WORK DAYS

WORK DAYS

100.00%

0.00

7,991.85

7,991.85

22,747.77

$

$

$

$

-10,500.00

988,613.11

978,113.11

0.00

978,113.11

0.00

0.00

978,113.11

0.00

AMOUNT DUE 978,113.11 22,747.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 22,747.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

52.0 TIME ALLOW: 45

ORIG TIME ALLOW: 45

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/11/2019

06/11/2019

10/25/2019

10/25/2019

11/04/2019

09/20/2018

10/01/2018

10/25/2018

06/11/2019
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Bollard 1.000

0.000

202-00039  
 

150.001.000

0.00

1.000

EACH

150.00000

0010 Removal of Delineator 8.000

0.000

202-00090  
 

120.008.000

0.00

8.000

EACH

15.00000

0015 *Removal of Median Cover 28.000

0.000

202-00195  
 

1,176.0028.000

0.00

28.000

SY  

42.00000

0020 *Removal of Curb and Gutter 108.000

0.000

202-00203  
 

1,512.00108.000

0.00

108.000

LF  

14.00000

0025 *Removal of Asphalt Mat 24.000

0.000

202-00220  
 

1,104.0024.000

0.00

24.000

SY  

46.00000

0030 *Removal of Pavement Marking 157.000

0.000

202-00250  
 

1,177.50157.000

0.00

157.000

SF  

7.50000

0035 Removal of Light Standard 1.000

0.000

202-00700  
 

750.001.000

0.00

1.000

EACH

750.00000

0040 Removal of Luminaire 1.000

0.000

202-00750  
 

150.001.000

0.00

1.000

EACH

150.00000

0045 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0050 Embankment Material (Complete In Place) 26.000

0.000

203-00060  
 

546.0026.000

0.00

26.000

CY  

21.00000

0055 Potholing 3.000

0.000

203-01597  
 

570.003.000

0.00

3.000

HOUR

190.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

11.00000

0065 Erosion Log Type 1 (9 Inch) 380.000

0.000

208-00012  
 

2,090.00380.000

0.00

380.000

LF  

5.50000

0070 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

59.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0085 *Erosion Control Management 5.000

0.000

208-00207  
 

950.005.000

0.00

5.000

DAY 

190.00000

0090 Reset Microwave Vehicle Radar Detector (MVRD) 2.000

0.000

210-00476  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0095 Reset Radio Communication  Antenna 2.000

0.000

210-00479  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0100 Reset Fire Preemption Unit 1.000

0.000

210-00867  
 

750.001.000

0.00

1.000

EACH

750.00000

0105 Seeding (Native) 0.100

0.000

212-00006  
 

1,000.000.100

0.00

0.100

ACRE

10,000.00000

0110 Soil Conditioning 0.100

0.000

212-00032  
 

1,000.000.100

0.00

0.100

ACRE

10,000.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Spray-on Mulch Blanket 0.100

0.000

213-00012  
 

1,000.000.100

0.00

0.100

ACRE

10,000.00000

0120 *Hot Mix Asphalt (Patching) (Asphalt) 24.000

0.000

403-00721  
 

1,104.0024.000

0.00

24.000

SY  

46.00000

0125 *Concrete Pavement (Patching) 50.000

0.000

412-00190  
 

15,500.0050.000

0.00

50.000

SY  

310.00000

0130 Drilled Caisson (36 Inch) 90.000

0.000

503-00036  
 

29,250.0090.000

0.00

90.000

LF  

325.00000

0135 *Drilled Caisson (48 Inch) 42.000

0.000

503-00048  
 

22,050.0042.000

0.00

42.000

LF  

525.00000

0140 *Curb and Gutter Type 2 (Section II-M) 106.000

0.000

609-21021  
 

6,360.00106.000

0.00

106.000

LF  

60.00000

0145 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

0.000

EACH

48.00000

0150 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

0.000

EACH

49.00000

0155 2 Inch Electrical Conduit 55.000

0.000

613-00200  
 

825.0055.000

0.00

55.000

LF  

15.00000

0160 2 Inch Electrical Conduit (Bored) 1,105.000

0.000

613-00206  
 

13,812.501,105.000

0.00

1,105.000

LF  

12.50000

0165 3 Inch Electrical Conduit 110.000

0.000

613-00300  
 

1,870.00110.000

0.00

110.000

LF  

17.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 3 Inch Electrical Conduit (Bored) 1,450.000

0.000

613-00306  
 

21,750.001,450.000

0.00

1,450.000

LF  

15.00000

0175 Type Two Pull Box 7.000

0.000

613-07002  
 

5,530.007.000

0.00

7.000

EACH

790.00000

0180 Wiring 1.000

0.000

613-10000  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0185 Luminaire (LED) 8.000

0.000

613-13000  
 

7,680.008.000

0.00

8.000

EACH

960.00000

0190 Sign Panel (Class I) 128.000

0.000

614-00011  
 

1,920.00128.000

0.00

128.000

SF  

15.00000

0195 Sign Panel (Class II) 188.000

0.000

614-00012  
 

3,008.00188.000

0.00

188.000

SF  

16.00000

0200 Traffic Signal Face (12-12-12) 23.000

0.000

614-70336  
 

15,870.0023.000

0.00

23.000

EACH

690.00000

0205 Traffic Signal Face (12-12-12-12) 11.000

0.000

614-70448  
 

10,450.0011.000

0.00

11.000

EACH

950.00000

0210 Intersection Detection System (Camera) 8.000

0.000

614-72886  
 

63,200.008.000

0.00

8.000

EACH

7,900.00000

0215 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1.000

0.000

614-81130  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0220 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

15,500.001.000

0.00

1.000

EACH

15,500.00000

0230 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 3.000

0.000

614-81155  
 

48,000.003.000

0.00

3.000

EACH

16,000.00000

0235 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 2.000

0.000

614-81165  
 

43,000.002.000

0.00

2.000

EACH

21,500.00000

0240 Buffer Tube Fan Out Kit 1.000

0.000

614-87015  
 

450.001.000

0.00

1.000

EACH

450.00000

0245 Fiber Optic Termination Panel (24 Fiber) 1.000

0.000

614-87024  
 

900.001.000

0.00

1.000

EACH

900.00000

0250 Software System 1.066

0.014

614-87315  
 

471,485.611.080

6,111.85

1.080

L S 

436,560.75000

0255 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

0.000

L S 

7,500.00000

0260 Fiber Optic Cable (Single Mode) (24 Strands) 240.000

0.000

614-87424  
 

1,200.00240.000

0.00

240.000

LF  

5.00000

0265 *Construction Surveying 1.000

0.000

625-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0270 *Mobilization 1.000

0.000

626-00000  
 

38,900.001.000

0.00

1.000

L S 

38,900.00000

0275 *Public Information Services (Tier IV) 0.000

0.000

626-01104  
 

0.000.000

0.00

0.000

L S 

5,000.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Modified Epoxy Pavement Marking 5.000

0.000

627-00008  
 

2,187.505.000

0.00

5.000

GAL 

437.50000

0285 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

28.000

0.000

627-30405  
 

630.0028.000

0.00

28.000

SF  

22.50000

0290 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

72.000

0.000

627-30410  
 

1,080.0072.000

0.00

72.000

SF  

15.00000

0295 Uniformed Traffic Control 50.000

0.000

630-00003  
 

4,750.0050.000

0.00

50.000

HOUR

95.00000

0300 Traffic Control Inspection 25.000

0.000

630-00007  
 

2,750.0025.000

0.00

25.000

DAY 

110.00000

0305 Traffic Control Management 43.000

0.000

630-00012  
 

34,400.0043.000

0.00

43.000

DAY 

800.00000

0310 Uniformed Traffic Control Coordination 2.000

0.000

630-00015  
 

250.002.000

0.00

2.000

HOUR

125.00000

0315 Construction Traffic Sign (Panel Size A) 23.400

2.600

630-80341  
 

1,170.0026.000

117.00

26.000

EACH

45.00000

0320 Construction Traffic Sign (Panel Size B) 50.400

5.600

630-80342  
 

4,200.0056.000

420.00

56.000

EACH

75.00000

0325 Portable Message Sign Panel 1.800

0.200

630-80355  
 

11,000.002.000

1,100.00

2.000

EACH

5,500.00000

0330 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

1,100.002.000

110.00

2.000

EACH

550.00000
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PCN: 20942-BID    ESTIMATE RUN 11/04/2019

PROJECT: STAR400-345                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:23:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Drum Channelizing Device 18.000

2.000

630-80360  
 

580.0020.000

58.00

20.000

EACH

29.00000

0340 Traffic Cone 90.000

10.000

630-80380  
 

750.00100.000

75.00

100.000

EACH

7.50000

0345 Mobile Attenuator 17.000

0.000

630-85041  
 

6,205.0017.000

0.00

17.000

DAY 

365.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0365 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 988,613.117,991.85988,613.11CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0261 Liquidated Damages -10,500.000

0.000

620-00040  
 

-10,500.00-10,500.000

0.00

-10,500.000

DOL 

1.00000

0370 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

2,000.00000

CAT -10,500.000.00-10,500.00CURRENT AMT0400 $ $ $

$ 978,113.117,991.85$978,113.11$CURRENT AMTPROJECT TOTAL


